
 
ATTACHMENT 9 – PAST PERFORMANCE 

Local Groundwater Assistance Grant Application  9-1 

ATTACHMENT 9 - PAST PERFORMANCE 

Consolidated Irrigation District has experience with similar projects involving the 
construction of monitoring wells, and has experience successfully completing grant 
projects for the State of California.  These projects illustrate the Districts’ ability to 
perform high quality work, manage funds and meet deadlines for similar types of 
projects.  This experience is described below:  
 

Monitoring Well Replacement 

In April 2001, the Consolidated Irrigation District 
applied for, and was awarded, a $200,000 grant for 
monitoring well replacement (Grant Agreement 
Number 400001796).  The grant was provided by 
the DWR through the Local Groundwater 
Management Assistance Act of 2000 (AB 303).  The 
grant funded the construction of 22 monitoring wells 
throughout CID, replacing existing monitoring wells 
that had been in service since nearly the inception of 
the District.  Many of the original wells were 
damaged or destroyed, and had casing diameters 
between ½ inch and 1 ½ inches in diameter that 
allowed only a tape measure to make water level 
measurements.  The new monitoring wells were 
larger in diameter than the original wells to allow for 
water measurement via electronic well sounding 
equipment and provided the ability to obtain water 
quality samples.  A Notice of Exemption for CEQA 
compliance was filed with the County of Fresno. 
 
The project was completed on schedule and budget, but the District had to make 
adjustments to the project’s original scope during a time of rapidly escalating 
construction costs due to the housing boom.  The District’s project used $199,765 of the 
available $200,000 funding.  The adjustments to scope postponed the commencement 
of construction and required an accelerated construction period to complete the project 
on schedule.  With diligent coordination and planning with the well construction 
contractor, the District was actually able to complete the project ahead of the amended 
schedule (refer to Exhibit 9.1) and submitted the final report to the DWR in May 2003. 
 

Canal Modernization 

In April 2007, the Consolidated Irrigation District applied for, and was awarded, a 
$200,000 grant to complete a canal system modernization project that developed a 
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SCADA system for the District (Grant Agreement Number 4600007843).  The grant was 
provided by the DWR through the Water Use Efficiency program funded under 
Proposition 50.  The project will allow the District to measure and remotely monitor 
canal operations and report information back to CID headquarters.  The project will also 
result in a plan for further automation to modernize the canal monitoring system, 
automate operations, and improve District-wide water use efficiency and effectiveness. 
 
To date, the District has completed gate level monitoring, control, and flow 
measurement SCADA improvements at CID’s headgates on the Kings River.  In 
addition, SCADA improvements have been completed at the bifurcation of CID’s two 
largest canals.  By the end of the year, an additional gate level and control system will 
be installed at another canal bifurcation location to complete the overall project.  The 
project is currently on budget and schedule. 
 

Groundwater Recharge Study 

In 2010, the Consolidated Irrigation District 
was awarded a $248,468 grant to prepare a 
study of the hydrogeologic conditions at 
existing and potential recharge sites and 
identify current and potential direct 
groundwater recharge opportunities (Grant 
Agreement Number 4600008703).  The grant 
agreement was executed in July 2010 and 
funding was provided by the DWR through 
the Local Groundwater Management 
Assistance AB 303 program funded under 
Proposition 84, Chapter 2.  The study 
consists of a review of the District’s 
hydrogeology; recharge site exploration, site 
selection, and evaluation; soil borings; preliminary design of recharge/banking sites; 
well canvass development, and preparing reconnaissance-level reports for the sites 
evaluated.  The final report for this project is anticipated to be submitted to the DWR in 
August 2012. 
 
One of the sites evaluated (South and Highland Basin) was awarded a Proposition 84 
Round 1 Integrated Regional Water Management (IRWM) Implementation Grant under 
the Upper Kings Basin Integrated Regional Water Management Authority grant (Grant 
Agreement No. 4600009713).  This grant contract agreement is currently in the 
execution process. 
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EXHIBIT 9.1 

PREVIOUS AB303 GRANT SCHEDULE 
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